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Section 9 had been reserved for an updated summary of the estimated total project cost 
(TPC). The updated TPC, however, did not vary significantly from that provided 
previously to the Agencies as part of the Conceptual Design Report (see Section 4, Table 
4-1) and, as a result, the established baseline range of $77.5M to $8 1.9M has not been 
changed. Please continue to refer to Section 4, Table 4- 1, for the project TPC and 
baseline range. 


